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ESTIMATE RUN 05/28/2020

ESTIMATE SUMMARY 13:22:43

CONTID: C22809         ESTIMATE NO: 0002 PROG 2005

PCN: 22809-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 CHAIN STATION IMPROVEMENTS PERCENT TIME:

PROJECT NO: NHPPR500-207                  

R5 CHAIN STATION IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: COSTILLA

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,064,879.00 PARTICIPATING $ $ 176,051.80

AWARD PROJECT AMT: 917,183.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,132.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.56

WORK DAYS

WORK DAYS

19.56%

856,598.95

176,051.80

176,051.80

171,919.75

$

$

$

$

208,280.05

0.00

208,280.05

79,908.00

288,188.05

-5,098.90

0.00

283,089.15

0.00

AMOUNT DUE 283,089.15 171,919.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 171,919.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CHAFFEE

CONEJOS OTHERS

14.0 TIME ALLOW: 90

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2020

04/20/2020

05/23/2020

07/11/2019

07/19/2019

08/21/2019

04/20/2020
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PCN: 22809-BID    ESTIMATE RUN 05/28/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Electrical Equipment 0.000

0.000

202-00045  
 

0.000.000

0.00

43.000

LF  

55.00000

0010 Removal of Fence 0.000

541.000

202-01000  
 

3,787.00541.000

3,787.00

541.000

LF  

7.00000

0015 Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0020 Potholing 0.000

4.000

203-01597  
 

1,000.004.000

1,000.00

10.000

HOUR

250.00000

0025 Aggregate Bag 45.000

145.000

208-00035  
 

1,710.00190.000

1,305.00

500.000

LF  

9.00000

0030 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

3.000

208-00046  
 

1,600.004.000

1,200.00

7.000

EACH

400.00000

0035 Removal and Disposal of Sediment (Labor) 1.500

0.000

208-00103  
 

75.001.500

0.00

10.000

HOUR

50.00000

0040 Sweeping (Sediment Removal) 1.500

4.500

208-00106  
 

300.006.000

225.00

10.000

HOUR

50.00000

0045 *Wildlife Biologist 8.750

0.000

240-00000  
 

1,636.258.750

0.00

40.000

HOUR

187.00000

0050 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

2,310.000.500

0.00

1.000

L S 

4,620.00000

0055 *Monitoring Technician 0.000

29.000

250-00050  
 

4,669.0029.000

4,669.00

40.000

HOUR

161.00000
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PCN: 22809-BID    ESTIMATE RUN 05/28/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Material Sampling and Delivery 0.000

1.000

250-00120  
 

198.001.000

198.00

2.000

EACH

198.00000

0065 Material Handling (Stockpile) 0.000

10.000

250-00200  
 

3,000.0010.000

3,000.00

10.000

CY  

300.00000

0070 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

10.000

CY  

88.00000

0075 Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

30.000

LF  

300.00000

0080 Fence (Plastic) 40.000

75.000

607-11525  
 

575.00115.000

375.00

300.000

LF  

5.00000

0085 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0090 2 Inch Electrical Conduit 696.000

2,021.000

613-00200  
 

54,340.002,717.000

40,420.00

5,220.000

LF  

20.00000

0095 2 Inch Electrical Conduit (Bored) 0.000

341.000

613-00206  
 

19,096.00341.000

19,096.00

341.000

LF  

56.00000

0100 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

35,000.00000

0105 Luminaire(LED)(5000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

48.000

EACH

883.00000

0105 MATERIAL ALLOWANCE Luminaire, Road 48.000

0.000

20,160.0048.000

0.00EACH

420.00000
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PCN: 22809-BID    ESTIMATE RUN 05/28/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Light Standard Aluminum (35 Foot) (2-Arm) 0.000

0.000

613-30352  
 

0.000.000

0.00

36.000

EACH

3,566.00000

0115 Light Standard Foundation Special 4.000

14.000

613-40012  
 

32,400.0018.000

25,200.00

36.000

EACH

1,800.00000

0120 Solar Collection System 0.000

0.000

613-50375  
 

0.000.000

0.00

6.000

EACH

27,560.00000

0120 MATERIAL ALLOWANCE Lighting Incidentals 6.000

0.000

51,948.006.000

0.00EACH

8,658.00000

0125 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

6.000

EACH

2,700.00000

0125 MATERIAL ALLOWANCE Pedestal Pole 6.000

0.000

7,800.006.000

0.00EACH

1,300.00000

0130 Construction Surveying 0.000

1.000

625-00000  
 

30,000.001.000

30,000.00

1.000

L S 

30,000.00000

0135 Mobilization 0.000

0.256

626-00000  
 

38,316.800.256

38,316.80

1.000

L S 

149,675.00000

0140 Public Information Services (Tier IV) 0.060

0.000

626-01104  
 

214.500.060

0.00

1.000

L S 

3,575.00000

0145 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

50.000

HOUR

30.00000

0150 Traffic Control Inspection 2.000

0.000

630-00007  
 

440.002.000

0.00

32.000

DAY 

220.00000
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PROJECT: NHPPR500-207                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Traffic Control Management 4.000

10.000

630-00012  
 

9,240.0014.000

6,600.00

80.000

DAY 

660.00000

0160 Construction Traffic Sign (Panel Size A) 1.000

1.000

630-80341  
 

55.002.000

27.50

60.000

EACH

27.50000

0165 Construction Traffic Sign (Panel Size B) 1.000

4.000

630-80342  
 

275.005.000

220.00

24.000

EACH

55.00000

0170 Portable Message Sign Panel 1.000

0.000

630-80355  
 

1,320.001.000

0.00

6.000

EACH

1,320.00000

0175 Drum Channelizing Device 0.000

12.500

630-80360  
 

412.5012.500

412.50

75.000

EACH

33.00000

0180 Traffic Cone 12.500

0.000

630-80380  
 

110.0012.500

0.00

300.000

EACH

8.80000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

98,600.000

F A 

1.00000

0190 F/A Groundwater Handling (Containerization & Analysis) 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0195 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0200 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PROJECT: NHPPR500-207                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A On-The-Job Trainee Added Item 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

10.00000

0220 Str Bkfl (Flow-Fill) Added Item - CMO # 3 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

306.66670

0225 Rem Asphalt Mat Added Item - CMO #3 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

633.33300

0230 Drilled Shaft (36 In) Added Item - CMO #3 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

1,079.90800

0240 3 In Elec Cond Added Item - CMO #3 0.000

0.000

613-00300  
 

0.000.000

0.00

0.000

LF  

11.00000

0245 Pull Box (18"x30"x18") Deep Added Item - CMO #3 0.000

0.000

613-07060  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0250 Pull Box (24"x36"x24") Added Item - CMO #3 0.000

0.000

613-07023  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0275 Mobilization (w/o Autopay) Added Item - CMO #3 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

1.00000

CAT 286,988.05176,051.801,061,279.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

3.000

EACH

1,200.00000

CAT 1,200.000.003,600.00CURRENT AMT0400 $ $ $

$ 288,188.05176,051.80$1,064,879.00$CURRENT AMTPROJECT TOTAL


